

MB

17 July 1953

PROGRESS REPORT - OLD PROJECTS

1. Training Film Production Projects

CONFIDENTIAL

25X1

Modifications in the requirements for the establishment of Project [] are prepared for presentation to the PRC. Changes are due to a Department of Defense order broadening the base of reimbursable items due the DA from other government agencies it may service. In this instance, [] is providing technical and material services to the Agency.

25X1

PROGRESS REPORT - NEW PROJECTS

1. Educational Exhibit for BIS(I)

This project includes the development of a portion of a classroom in Alcott Hall into a static exhibit room for graphic presentation of the intelligence concepts and functions taught in BIS(I). Design and layout of the exhibits and the graphic work will be done by OTR with the room renovation and exhibit stalls constructed by GSA. Estimated completion date: 31 October.

2. Filmagraph Production for BIS(I)

This project encompasses the production of six filmagraphs (animated film strips) on the subject of the intelligence process. Scripts, layouts and art work will be done in OTR with the animation camera and reproduction work handled by the Naval Photographic Center under a recent agreement concluded by GR/OCD. Estimated production time for each film: 2 months.

3. Order of Battle Edited Training Film

This film project is similar in its method of production to the film series completed recently by OTR on clandestine activities techniques. Over 40 motion pictures including foreign newsreels will be ~~examined~~ screened for extracting, collating and editing of appropriate footage into a training film covering order of battle information on Soviet and satellite armed forces. New sound track will be written by OTR and recorded with the services of the Reproduction Division of the Agency.

no items

CONFIDENTIAL